Nebraska Department of Roads Date: 12.01.2016 Nebraska Department of Roads Date: 12.01.2016
Estimate Summary to Contractor Page: 1lof 11 Estimate Summary to Contractor Page: 1lof11
Contract ID:  7156X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  7156X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Contract Location: Total to Date  Prev to Date This Estimate
FRANKLIN - WEBSTER CO. LINE Estimate Type: PROG Current Contract Amt Total Earnings  $5,081,125.76  $5,050,984.99 $30,140.77
$5,406,260.75 Stockpiled Materials $73,545.81 $73,545.81 $.00
Contractor: Original Contract Amt Gross Earnings  $5,154,671.57  $5,124,530.80 $30,140.77
ontractor: Date Lot 11.16.2015 $5.406.260.75 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ated e;. i Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- 12-‘;‘-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 4. .
P O BOX 2003 : 94% Net Earnings  $5,154,671.57  $5,124,530.80 $30,140.77
Date Notice for Work to ]
Begin: 03.22.2016 % Time Comp
HASTINGS NE 68902-2003 gin: - BS.o2 08y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FRANKLIN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71156 000 S-136-4(1015) 136 52.76 64.35 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment  $5,154,671.57 $5,124,530.80 $30,140.77
Project Manager District Engineer
Dietz, Mark 11.29.2016 Wilson, Drew 11.29.2016
Construction Engineer Controller
Halstead, Kerri 11.30.2016 Burling, Laurie 11.30.2016
Controller
Burling, Laurie 11.30.2016
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1101.25 4.00 214.000 856.00
0001 0001 0030.10 16,400.00 1.000 16,400.00 SAWING PAVEMENT LF 214.000 856.00
MOBILIZATION LS 1.000 16,400.00 71.700 286.80
1.000 16,400.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 6.50 205.000 1,332.50
0002 0002 1000.00 700.00 5.000 3,500.00 REMOVE WALK SY 205.000 1,332.50
LARGE TREE REMOVAL EACH 5.000 3,500.00 222.708 1,447.60
5.000 3,500.00 0.000 0.00
0.000 0.00 o011 0011 1108.00 4.50 311.000 1,399.50
0003 0003 1009.00 7,000.00 1.000 7,000.00 REMOVE COMBINATION CURB AND GUTTER LF 311.000 1,399.50
GENERAL CLEARING AND GRUBBING LS 1.000 7,000.00 576.600 2,594.70
1.000 7,000.00 0.000 0.00
1.000 7,000.00 0012 0012 1143.00 4.00 44.000 176.00
0004 0004 1011.00 30.00 101.000 3,030.00 REMOVE DRIVEWAY CULVERT PIPE LF 44.000 176.00
WATER MGAL 101.000 3,030.00 44.000 176.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1701.24 24.00 44.000 1,056.00
0005 0005 1021.10 7.00 41.000 287.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 44.000 1,056.00
REMOVE DELINEATOR UNITS EACH 41.000 2g7.00 OR® 44.000 1,056.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 2.50 7,997.000 19,992.50
0006 0006 1030.00 14.80 4,506.000 66,688.80 REMOVE GUARDRAIL LF 7,997.000 19,992.50
EARTHWORK MEASURED IN EMBANKMENT cY 4,506.000 66,688.80 8,001.000 20,002.50
3,487.000 51,607.60 0.000 0.00
0.000 0.00 0015 0015 L006.00 100.00 42.000 4,200.00
0007 0007 1041.00 6.20 855.000 5,301.00 COVER CROP SEEDING ACRE 42.000 4,200.00
SALVAGING AND PLACING TOPSOIL 5\% 855.000 5,301.00 0.000 0.00
855.000 5,301.00 0.000 0.00
0.000 0.00 0016 0016 L019.13 1.64 13,975.000 22,919.00
0008 0008 1101.00 9.00 129.000 1,161.00 EROSION CONTROL, CLASS 1D SY 13,975.000 22,919.00
REMOVE PAVEMENT 5\% 129.000 1,161.00 0.000 0.00
188.428 1,695.86 0.000 0.00
0.000 0.00 0017 0017 L019.15 3.00 120.000 360.00
EROSION CONTROL, CLASS 1F 5% 120.000 360.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.11 2.90 1,909.000 5536.10 0025 0025 4107.07 1,200.00 0.770 924.00
FABRIC SILT FENCE-LOW POROSITY LF 1,909.000 5,536.10 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.770 924.00
0.000 000 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L022.85 8.75 1,050.000 9,187.50 0026 0026 4151.00 2.80 220.000 616.00
SILT CHECK, TYPE 3-HIGH LF 1,050.000 9,187.50 REINFORCING STEEL FOR BOX CULVERT LB 220.000 616.00
0.000 0.00 220.000 616.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 170,382.90 0027 0027 4157.00 5.00 53.000 265.00
Current 170,382.90 REINFORCING STEEL FOR COLLARS LB 53.000 265.00
In place 111,068.06 0.000 0.00
This Estimate 7,000.00 0.000 0.00
GROUP 4 CULVERTS 0028 0028 4360.18 320.00 2.000 640.00
0020 0020 0030.40 8,000.00 1.000 8,000.00 18" METAL FLARED-END SECTION EACH 2.000 640.00
MOBILIZATION LS 1.000 8,000.00 2.000 640.00
0.305 2,440.00 0.000 0.00
0.000 0.00 0029 0029 4460.24 500.00 1.000 500.00
0021 0021 4035.00 300.00 2.000 600.00 24" CONCRETE FLARED-END SECTION EACH 1.000 500.00
REMOVE FLARED-END SECTION EACH 2.000 600.00 2.000 1,000.00
2.000 600.00 0.000 0.00
0.000 0.00 0030 0030 4460.36 800.00 1.000 800.00
0022 0022 4044.00 2,000.00 1.000 2,000.00 36" CONCRETE FLARED-END SECTION EACH 1.000 800.00
PREPARATION OF STRUCTURE EACH 1.000 2,000.00 1.000 800.00
AT STA. 550+02.00 1.000 2,000.00 0.000 0.00
0.000 0.00 0031 0031 P120.36 130.00 14.000 1,820.00
0023 0023 4050.01 30.00 46.000 1,380.00 36" CULVERT PIPE, TYPE 2 LF 14.000 1,820.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 46.000 1,380.00 14.000 1,820.00
CULVERTS, AND HEADWALLS 46.000 1,380.00 0.000 0.00
0.000 0.00 0032 0032 P300.18 62.00 65.000 4,030.00
0024 0024 4101.06 1,800.00 1.600 2,880.00 18" CULVERT PIPE, TYPE 3,40R5 LF 65.000 4,030.00
CLASS 47B-3000 CONCRETE FOR BOX CY 1.600 2,880.00 65.000 4,030.00
CULVERT 1.600 2,880.00 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 24,455.00
Current 24,455.00
In place 18,206.00

This Estimate

0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0040 0040 6007.12 165.00 188.000 31,020.00
0033 0033 0030.50 1,500.00 1.000 1,500.00 CONCRETE BRIDGE DECK REPAIR SY 188.000 31,020.00
MOBILIZATION LS 1.000 1,500.00 43.401 7,161.17
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 6010.26 1,700.00 76.700 130,390.00
0034 0034 L001.02 650.00 42.000 27,300.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 76.700 130,390.00
SEEDING, TYPE B ACRE 42.000 27,300.00 76.700 130,390.00
0.000 0.00 0.000 0.00
0.000 0.00 0042 0042 6030.00 85,000.00 1.000 85,000.00
0035 0035 L010.00 20.00 116.000 2,320.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 85,000.00
SODDING SY 116.000 232000 £15.4867 1.000 85,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 6100.00 1,500.00 3.000 4,500.00
0036 0036 L032.75 200.00 95.000 19,000.00 FLOOR DRAINS EACH 3.000 4,500.00
MULCH TON 95.000 19,000.00 3.000 4,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0044 0044 6131.23 3.90 3,750.000 14,625.00
GROUP 5 SEEDING Contracted 50,120.00 PENETRATING CONCRETE SEALER SF 3,750.000 14,625.00
Current 50,120.00 3,750.000 14,625.00
In place 0.00 0.000 0.00
This Estimate 0.00 0045 0045 6131.50 3.75 18,315.000 68,681.25
GROUP 6 BRIDGE AT STATION 642+48.67 5 SPAN EPOXY COATED REINFORCING STEEL LB 18,315.000 68,681.25
0037 0037 0030.60 36,000.00 1.000 36,000.00 18,315.000 68,681.25
MOBILIZATION LS 1.000 36,000.00 0.000 0.00
1.000 36,000.00 0046 0046 6433.00 33,450.00 1.000 33,450.00
0.000 0.00  PAINTING PILES AND MISCELLANEOUS STEEL LS 1.000 33,450.00
0038 0038 3050.15 975.00 7.700 7,507.50 1.000 33,450.00
CONCRETE FOR PAVEMENT APPROACHES cy 7.700 7,507.50 0.000 0.00
CLASS 47BD-4000 7700 7507.50
: U7 GROUP 6 BRIDGE AT STATION 642+48.67 5 SPAN Contracted 416,607.00
0.000 0.00 Current 416,607.00
0039 0039 3051.10 5.15 1,055.000 5,433.25 In place 392,748.17
EPOXY COATED REINFORCING STEEL FOR LB 1,055.000 5,433.25 This Estimate 0.00
PAVEMENT APPROACHES 1,055.000 5.433.25
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0054 0054 0002.76 0.07  160,000.000 11,200.00
0047 0047 0030.50 5,000.00 1.000 5,000.00 PERMANENT PAVEMENT MARKING, PAINT LF 160,000.000 11,200.00
MOBILIZATION LS 1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0055 0055 0030.90 268,518.00 1.000 268,518.00
0048 0048 7015.00 29.75 3,077.000 91,540.75  MOBILIZATION LS 1.000 268,518.00
CABLE GUARDRAIL LF 3,077.000 91,540.75 1.000 268,518.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 1020.03 22.00 37.000 814.00
0049 0049 7020.00 2,150.00 3.000 6,450.00 DELINEATOR, TYPE Il EACH 37.000 814.00
BRIDGE APPROACH SECTIONS EACH 3.000 6,450.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0057 0057 2001.00 15.00 335.000 5,025.00
0050 0050 7023.00 3,175.00 14.000 44,450.00 GRAVEL SURFACE COURSE CcY 335.000 5,025.00
TERMINAL ANCHORAGE SECTIONS EACH 14.000 44,450.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 2021.00 75.00 11.000 825.00
0051 0051 7024.27 2,425.00 3.000 7,275.00 MAILBOX POST EACH 11.000 825.00
GUARDRAIL END TREATMENT, TYPE Il EACH 3.000 7,275.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0059 0059 3014.11 25.00 311.000 7,775.00
GROUP 7 GUARDRAIL Contracted 154,715.75  SONDINATION CONCRETE CLASS 478-3500 LF ?;;-ggg 1;’;;2-:8
Current 154,715.75 ’ ' '
In place 0.00 0.000 0.00
This Estimate 0.00 0060 0060 3016.22 66.00 276.000 18,216.00
GROUP 9 BITUMINOUS CONCRETE CLASS 47B-3500 SIDEWALKS 5% 276.000 18,216.00
0052 0052 0002.55 7.50 1,841.000 13,807.50 331.717 21,893.32
OVERLAY BROKEN LINES STA 1,841.000 13,807.50 0.000 0.00
2,596.084 19,470.63 0061 0061 3016.39 32.00 241.000 7,712.00
0.000 0.00 DETECTABLE WARNING PANEL SF 241.000 7,712.00
0053 0053 0002.60 8.50 3,683.000 31,305.50 239.000 7,648.00
OVERLAY SOLID LINES STA 3,683.000 31,305.50 0.000 0.00
4,282.860 36,404.32 0062 0062 3075.42 95.00 33.000 3,135.00
0.000 0.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 5% 33.000 3,135.00
159.531 15,155.45
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 4003.00 4.50 412.000 1,854.00 0072 0099 8022.15 1.45 3,000.000 4,350.00
CAST IRON COVER, FRAME, AND FLANGE LB 412.000 1,854.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,350.00
0.000 000 STATE MAINTENANCE PATCHING 2.679.120 3.884.73
0.000 0.00 10.680 15.49
0064 0064 4015.00 1,500.00 1.000 1,500.00 0073 0072 8022.20 1.45  39,000.000 56,550.00
ADJUST MANHOLE TO GRADE EACH 1.000 1,500.00 HYDRATED LIME/WARM MIX ASPHALT EACH 39,000.000 56,550.00
0.000 0.00 40,489.060 58,709.14
0.000 0.00 446.440 647.34
0065 0065 4024.55 200.00 15.000 3,000.00 0074 0100 9002.10 27.21 3,000.000 81,630.00
FLUME SPILLWAY LF 15.000 3,000.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 81,630.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 2,679.120 72,898.85
0.000 0.00 10.680 290.60
0066 0066 4024.70 3,500.00 2.000 7,000.00 0075 0073 9005.75 27.21  37,300.000  1,014,933.00
CONCRETE FLUME, TYPE | EACH 2.000 7,000.00  ASPHALTIC CONCRETE, TYPE SPR TON 37,300.000  1,014,933.00
0.000 0.00 39,184.080 1,066,198.81
0.000 0.00 420.920 11,453.23
0067 0067 4050.01 55.00 10.000 550.00  po76 0074 9005.76 27.21 1,200.000 32,652.00
EXCAVATION FOR PIPE, PIPE-ARCH 94 10.000 550.00  ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 1,200.000 32,652.00
CULVERTS, AND HEADWALLS 20.000 1,100.00 1.279.460 34.814.11
0.000 0.00 0.000 0.00
0068 0068 4105.59 900.00 4.270 3.843.00 0077 0075 9009.00 450  10,258.000 46,161.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 4.270 3,843.00 pLACEMENT OF ASPHALTIC CONCRETE FOR SY 10,258.000 46,161.00
JUNCTION BOX 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 5.883.603 26,476.21
0.000 0.00 0.000 0.00
0069 0069 4155.50 2.50 290.000 725.00 o078 0076 9010.50 38.71 500.000 19,355.00
REINFORCING STEEL FOR INLET AND LB 290.000 725.00  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 19,355.00
JUNCTION BOX 0.000 000 SPR 25,590 987.85
0.000 0.00 0.000 0.00
0070 0070 6103.00 8.00 7,580.000 60,640.00  po79 0101 9020.95 523.00 102.000 53,346.00
GEOGRID SY 7,580.000 60,640.00 pPERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 53,346.00
 FABRIC COMPOSITE 7,164.940 57,319.52 STATE MAINTENANCE PATCHING 78,555 41,084.27
0.000 0.00 0.349 182.53
0071 0071 6133.00 32.50 960.000 31,200.00
MEMBRANE WATERPROOFING SY 960.000 31,200.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0080 0077 9021.13 523.00 1,326.000 693,498.00 0089 0086 9173.20 5.00 695.000 3,475.00
PERFORMANCE GRADED BINDER (64-34) TON 1,326.000 693,498.00 SUBGRADE PREPARATION sy 695.000 3,475.00
1,200.934 628,088.47 0.000 0.00
14.091 7,369.59 0.000 0.00
0081 0078 9030.00 3.50 1,909.000 6,681.50 0090 0087 9179.23 85.00 597.656 50,800.76
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 1,909.000 6,681.50 COLD MILLING, CLASS 3 STA 597.656 50,800.76
0.000 0.00 - pe A 598.754 50,894.10
0.000 0.00 0.000 0.00
0082 0079 9034.00 4.00 988.000 3,952.00 0091 0088 9179.33 3.00 8,380.000 25,140.00
PREPARATION OF INTERSECTIONS AND sy 988.000 3,952.00 COLD MILLING, CLASS 3 sy 8,380.000 25,140.00
DRIVEWAYS 444.438 1,777.75 8,894.322 26,682.96
0.000 0.00 0.000 0.00
0083 0080 9053.00 2.00 43,050.000 86,100.00 0092 0089 9179.35 5.00 1,633.000 8,165.00
TACK COAT GAL 43,050.000 86,100.00 COLD MILLING, CLASS 5 sSY 1,633.000 8,165.00
27,900.000 55,800.00 0.000 0.00
250.000 500.00 0.000 0.00
0084 0081 9053.20 1.00 91,608.000 91,608.00 0093 0090 9185.85 8.00 1,158.220 9,265.76
FOG SEAL GAL 91,608.000 91,608.00 RUMBLE STRIPS, ASPHALT 8" STA 1,158.220 9,265.76
76,650.000 76,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0082 9111.00 30.00 310.000 9,300.00 0094 0091 9188.50 30.00 3,497.000 104,910.00
WATER MGAL 310.000 9,300.00 SURFACING UNDER GUARDRAIL sy 3,497.000 104,910.00
0.000 0.00 3,716.398 111,491.94
0.000 0.00 0.000 0.00
0086 0083 9111.14 28.00 1,140.000 31,920.00 0095 0092 9190.12 635.00 597.656 379,511.56
WATER FOR CEMENT STABILIZED MGAL 1,140.000 31,920.00 CEMENT STABILIZED BITUMINOUS STA 597.656 379,511.56
BITUMINOUS 1,025.230 28,706.44 602.804 382,780.55
0.000 0.00 0.000 0.00
0087 0084 9170.00 88.00 1,198.166 105,438.61 0096 0093 9190.61 187.00 4,518.000 844,866.00
EARTH SHOULDER CONSTRUCTION STA 1,198.166 105,438.61 CEMENT TON 4,518.000 844,866.00
0.000 0.00 5,904.833 1,104,203.78
0.000 0.00 0.000 0.00
0088 0085 9173.11 20.00 1,161.158 23,223.16 0097 0102 9300.37 1.00 5,100.000 5,100.00
WIDENING STA 1,161.158 23,223.16  RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
1,154.732 23,004.64 MAINTENANCE PATCHING 11,367.950 11,367.95
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0098 0094 9300.38 1.00 66,300.000 66,300.00 0105 0105 0001.75 1.00 1,680.000 1,680.00
RAP INCENTIVE PAYMENT EACH 66,300.000 66,300.00 TEMPORARY SIGN DAY EACH 1,680.000 1,680.00
178,883.060 178,883.06 585.000 585.00
309.690 309.69 16.000 16.00
0099 0095 9300.52 5,500.00 1.000 5,500.00 0106 0106 0001.90 0.55 33,665.000 18,515.75
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,500.00 SIGN DAY EACH 33,665.000 18,515.75
/D 0.000 0.00 17,576.000 9,666.80
0.000 0.00 546.000 300.30
0100 0096 P400.15 62.00 28.000 1,736.00 0107 0107 0002.28 0.40 4,900.000 1,960.00
15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 28.000 1,736.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 4,900.000 1,960.00
56.000 3,472.00 2,028.000 811.20
0.000 0.00 0.000 0.00
0101 0097 P402.15 58.00 67.000 3,886.00 0108 0108 0002.30 0.50 1,150.000 575.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 67.000 3,886.00 PAVEMENT MARKING REMOVAL LF 1,150.000 575.00
0.000 0.00 870.000 435.00
0.000 0.00 0.000 0.00
0102 0098 W600.03 1,500.00 1.000 1,500.00 0109 0109 0002.44 0.40 6,100.000 2,440.00
ADJUST VALVE BOX TO GRADE EACH 1.000 1,500.00 TEMPORARY PAVEMENT MARKING, TYPE LF 6,100.000 2,440.00
1.000 1,500.00 PAINT 4,846.000 1,938.40
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 4,349,499.35 0110 0110 0002.47 0.25 6,100.000 1,525.00
Current 4,349 499.35 ;Ehélgggﬁ_ﬁéﬁAVEMENT MARKING SURFACE LF 6,100.000 1,525.00
In place 4,437,779.38 3,070.000 767.50
This Estimate 20,768.47 0.000 0.00
GROUP 10 GENERAL ITEMS 0111 0111 0003.10 250.00 240.000 60,000.00
0103 0103 0001.08 0.50 13,120.000 6,560.00 FLAGGING DAY 240.000 60,000.00
BARRICADE, TYPE || BDAY 13,120.000 6,560.00 128.000 32,000.00
13,473.000 6,736.50 4.000 1,000.00
382.000 191.00 0112 0112 0003.20 350.00 72.000 25,200.00
0104 0104 0001.10 2.50 2,130.000 5,325.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 72.000 25,200.00
BARRICADE, TYPE Il BDAY 2,130.000 5,325.00 61.500 21,525.00
3,456.000 8,640.00 2.000 700.00
66.000 165.00 0113 0113 0003.50 20.00 625.000 12,500.00
CONCRETE PROTECTION BARRIER LF 625.000 12,500.00
573.750 11,475.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0114 0114 0003.56 5.00 625.000 3,125.00 0123 0123 9110.27 50.00 50.000 2,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 625.000 3,125.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 2,500.00
573.750 2,868.75 EXCAVATOR, FULLY OPERATED 9.500 475.00
0.000 0.00 0.000 0.00
0115 0115 0003.70 750.00 2.000 1,500.00 0124 0124 L022.75 2.25 2,000.000 4,500.00
TEMPORARY RUMBLE STRIP EACH 2.000 1,500.00 TEMPORARY SILT CHECK LF 2,000.000 4,500.00
2.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 0003.74 7,500.00 1.000 7,500.00 0125 0125 L022.90 2.25 2,500.000 5,625.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 7,500.00 TEMPORARY SILT FENCE LF 2,500.000 5,625.00
1.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 0030.00 12,000.00 1.000 12,000.00 0126 0126 L032.70 150.00 6.000 900.00
MOBILIZATION LS 1.000 12,000.00 TEMPORARY MULCH TON 6.000 900.00
1.000 12,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 4022.05 30.00 1,000.000 30,000.00 0127 0127 L860.24 1,650.00 7.000 11,550.00
TEMPORARY SLOPE DRAIN LF 1,000.000 30,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 11,550.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 9110.01 50.00 100.000 5,000.00 0128 0128 L860.50 7,500.00 1.000 7,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 5,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,500.00
7.000 35000 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 9110.02 50.00 50.000 2,500.00 GROUP 10 GENERAL ITEMS Contracted 240,480.75
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 Current 240 480.75
OPERATED ' '
19.000 950.00 In place 121,324.15
0.000 0.00 This Estimate 2,372.30
0121 0121 9110.03 50.00 100.000 5,000.00 Totals for contract Contracted 5,406,260.75
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 5,000.00 Current 5,406,260.75
8.000 400.00 In place 5,081,125.76
0.000 0.00 This Estimate 30,140.77
0122 0122 9110.07 50.00 100.000 5,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 5,000.00
14.000 700.00
0.000 0.00
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Contract ID:  7156X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  7156X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0014 Pay Period End Date:  11.26.2016 Est Number: 0014 Pay Period End Date:  11.26.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7015.00 \CABLE GUARDRAIL \ 7023.00 ITERMINAL ANCHORAGE SECTIONS
Project 71156 000 Project 71156 000
Prpsl Line Nbr 0048 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 3,077.00 35,477.81 10139G 0001  S.P. Initial Payment 14.00 30,352.00 10139G
BuyAmericaCertPS BuyAmericaCertPS
Total for stockpile nbr 1: 3,077.00 $35,477.81 Total for stockpile nbr 1: 14.00 $30,352.00
Total for proposal line nbr 0048: 3,077.00 $35,477.81 Total for proposal line nbr 0050: 14.00 $30,352.00
Total for item code 7015.00: 3,077.00 $35,477.81 Total for item code 7023.00: 14.00 $30,352.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7020.00 \BRIDGE APPROACH SECTIONS \ 7024.27 \GUARDRAIL END TREATMENT, TYPE Il
Project 71156 000 Project 71156 000
Prpsl Line Nbr 0049 Proj Line Nbr Prpsl Line Nbr 0051 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 3.00 3,456.00 10139G 0001  S.P. Initial Payment 3.00 4,260.00 10139G
BuyAmericaCertPS BuyAmericaCertPS
Total for stockpile nbr 1: 3.00 $3,456.00 Total for stockpile nbr 1: 3.00 $4,260.00
Total for proposal line nbr 0049: 3.00 $3,456.00 Total for proposal line nbr 0051: 3.00 $4,260.00
Total for item code 7020.00: 3.00 $3,456.00 Total for item code 7024.27: 3.00 $4,260.00
Total remaining for contract: $73,545.81






